COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/21/2006

ESTIMATE SUMMARY 07:16:58
CONTID: C15206 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 15206-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 37.5 DAYS TIME ALLOW: 65 WORK DAYS
FY-06 REGIONWIDE DECK REPAIR PERCENT TIME: 57.69 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: C R600-246
FY-06 REGIONWIDE DECK REPAIR
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
ABCO CONTRACTING, INC. PAY PERIOD ENDING 03/20/2006 DATE TIME STARTED 10/03/2005
2180 E. 74TH PLACE DATE LET 08/18/2005 DATE WORK BEGAN 10/03/2005
DATE AWARDED 08/23/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/12/2005 DATE ACCEPTED
DENVER CO 80229 303/288-4140 DATE NOTICE TO PROCEED 10/03/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,126,776.05 PARTICIPATING $ 1,551.33 $ 350.23
AWARD PROJECT AMT:  $ 928,517.90 NON-PARTICIPATING 335,587.20 0.00
PERCENT COMPLETE: 29.92% TOTAL EARNINGS 337,138.53 350.23
FUNDS AVAILABLE: $ 789,637.52 STOCKPILED MATERIALS 16,473.03 16,473.03
GROSS EARNINGS 353,611.56 16,823.26
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,692.39 -10.51
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 344,919.17 16,812.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 344,919.17 16,812.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16,812.75
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PCN: 15206-BID ESTIMATE RUN 03/21/2006
PROJECT: C R600-246 ESTIMATE NO: 0003 07:16:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 626-00000 *MOBILIZATION 1.000 0.339
LS 0.000 0.00
139,800.00000 0.339 47,392.20
0065 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.200
LS 0.000 0.00
1,545.00000 0.200 309.00
0070 627-00005 *EPOXY PAVEMENT MARKING 16.000 5.000
GAL 0.000 0.00
180.00000 5.000 900.00
0075 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 34.000 0.000
GAL 0.000 0.00
170.00000 0.000 0.00
0080 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 137.000 0.000
SF 0.000 0.00
16.90000 0.000 0.00
0085 630-00000 *FLAGGING 250.000 0.000
HOUR 0.000 0.00
23.00000 0.000 0.00
0090 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 12.000
DAY 0.000 0.00
85.00000 12.000 1,020.00
0095 630-00009 *TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 1.000
EACH 0.000 0.00
10,250.00000 1.000 10,250.00
0100 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 27.500
DAY 0.000 0.00
570.00000 27.500 15,675.00
0105 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 0.000
HOUR 0.000 0.00
28.00000 0.000 0.00
0110 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 5.000
EACH 0.000 0.00

365.00000 5.000 1,825.00
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PCN: 15206-BID ESTIMATE RUN 03/21/2006
PROJECT: C R600-246 ESTIMATE NO: 0003 07:16:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 11.000
EACH 0.000 0.00
85.00000 11.000 935.00
0120 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 7.000
EACH 0.000 0.00
142.00000 7.000 994.00
0125 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.000 0.00
148.00000 0.000 0.00
0130 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 165.000 15.000
SF 0.000 0.00
19.00000 15.000 285.00
0135 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
9,110.00000 1.000 9,110.00
0140 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 0.000 0.00
1,140.00000 1.000 1,140.00
0145 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 35.000
EACH 0.000 0.00
74.00000 35.000 2,590.00
0150 630-80377 PORTABLE WATER FILLED BARRIER (TEMPORARY) 400.000 195.000
LF 0.000 0.00
61.00000 195.000 11,895.00
0155 630-80380 *TRAFFIC CONE 150.000 9.500
EACH 0.000 0.00
16.00000 9.500 152.00
0160 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
18,450.00000 1.000 18,450.00
0165 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15206-BID ESTIMATE RUN 03/21/2006
PROJECT: C R600-246 ESTIMATE NO: 0003 07:16:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70022 F/A OJT COLORADO TRAINING PROGRAM 3,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70034 F/A ADJUST UTILITIES 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70042 F/A RAILROAD FLAGGING 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70310 F/A LANDSCAPING 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 492,555.00 $ 0.00$ 124,799.85
CAT NOO0305 STRUCTURE E-16-HE
0200 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 857.000 0.000
sy 0.000 0.00
5.25000 0.000 0.00
0205 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 343.000 0.000
SY 0.000 0.00
136.00000 0.000 0.00
0210 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 17.000 0.000
sy 0.000 0.00
324.00000 0.000 0.00
0215 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 93.000 0.000
TON 0.000 0.00
112.50000 0.000 0.00
0220 515-00120 WATERPROOFING (MEMBRANE) 857.000 0.000
sy 0.000 0.00
6.15000 0.000 0.00
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PCN: 15206-BID ESTIMATE RUN 03/21/2006
PROJECT: C R600-246 ESTIMATE NO: 0003 07:16:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0305 STRUCTURE E-16-HE
0225 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 49.000 0.000
cy 0.000 0.00
550.00000 0.000 0.00
0230 602-00000 REINFORCING STEEL 500.000 0.000
1B 0.000 0.00
2.40000 0.000 0.00
CAT 0305 CURRENT AMT $ 100,538.30 $ 0.00$ 0.00
CAT NOO0311 STRUCTURE E-17-HQ 128TH AVE OVER I-25
0235 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 680.000 680.000
SY 0.000 0.00
5.25000 680.000 3,570.00
0240 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 667.000 667.000
sy 0.000 0.00
136.00000 667.000 90,712.00
0245 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 10.000 9.000
SY 0.000 0.00
324.00000 9.000 2,916.00
0250 202-00504 REMOVAL OF EXPANSION DEVICE 109.500 109.500
LF 0.000 0.00
108.50000 109.500 11,880.75
0254 403-34841 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 138.310 138.310
USED IN PLACE OF HBP (GR SX) (100) (PG 76-28) ON 128TH
AVE TON 0.000 0.00
104.50000 138.310 14,453.40
0255 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 74.000 0.000
TON 0.000 0.00
112.50000 0.000 0.00
0260 420-00510 *GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 20.000 12.000
SY 0.000 0.00
5.60000 12.000 67.20
0265 509-00001 *STRUCTURAL STEEL (GALVANIZED) 270.000 0.000
1B 0.000 0.00
8.90000 0.000 0.00
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PCN: 15206-BID ESTIMATE RUN 03/21/2006
PROJECT: C R600-246 ESTIMATE NO: 0003 07:16:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0311 STRUCTURE E-17-HQ 128TH AVE OVER I-25
0270 515-00120 WATERPROOFING (MEMBRANE) 700.000 700.000
sy 0.000 0.00
6.15000 700.000 4,305.00
0275 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 80.000 80.000
cY 0.000 0.00
550.00000 80.000 44,000.00
0280 602-00000 REINFORCING STEEL 11,860.000 11,860.000
1B 0.000 0.00
2.40000 11,860.000 28,464.00
0285 602-00030 *REINFORCING (FIBER REINFORCED POLYMER) (SURFACE) 36.000 4.600
MKFT 0.000 0.00
2,265.00000 4.600 10,419.00
0285 MATERIAL ALLOWANCE FIBER REINFORCED POLYMER MATERIALS 0.000
MKFT 31.400 16,473.03
524.62000 31.400 16,473.07
CAT 0311 CURRENT AMT $ 293,005.15 $ 16,473.03 % 227,260.42
CAT NO0313 STRUCTURE F-16-HS WB US6 TO WB I-70 RAMP
0290 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 795.000 0.000
sy 0.000 0.00
5.25000 0.000 0.00
0295 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 318.000 0.000
SY 0.000 0.00
136.00000 0.000 0.00
0300 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 16.000 0.000
sy 0.000 0.00
324.00000 0.000 0.00
0305 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 86.000 0.000
TON 0.000 0.00
112.50000 0.000 0.00
0310 515-00120 WATERPROOFING (MEMBRANE) 795.000 0.000
sy 0.000 0.00
6.15000 0.000 0.00
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PCN: 15206-BID ESTIMATE RUN 03/21/2006
PROJECT: C R600-246 ESTIMATE NO: 0003 07:16:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0313 STRUCTURE F-16-HS WB US6 TO WB I-70 RAMP

0315 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 54.000 0.000
cy 0.000 0.00
550.00000 0.000 0.00
0320 602-00000 REINFORCING STEEL 500.000 0.000
1B 0.000 0.00
2.40000 0.000 0.00
CAT 0313 CURRENT AMT $ 98,070.00 $ 0.00$ 0.00

CAT NO0314 STRUCTURE E-17-DC EB I-76 OVER UPRR

0325 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 592.000 0.000
SY 0.000 0.00
5.25000 0.000 0.00
0330 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 237.000 0.000
sy 0.000 0.00
136.00000 0.000 0.00
0335 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 12.000 0.000
SY 0.000 0.00
324.00000 0.000 0.00
0340 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 64.000 0.000
TON 0.000 0.00
112.50000 0.000 0.00
0345 515-00120 WATERPROOFING (MEMBRANE) 592.000 0.000
SY 0.000 0.00
6.15000 0.000 0.00
0350 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 34.000 0.000
cy 0.000 0.00
550.00000 0.000 0.00
0355 602-00000 REINFORCING STEEL 500.000 0.000
1B 0.000 0.00
2.40000 0.000 0.00
CAT 0314 CURRENT AMT $ 69,968.80 $ 0.00$ 0.00

CAT NO0315 STRUCTURE E-17-DU WB I-76 OVER UPRR

0360 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 592.000 0.000
SY 0.000 0.00
5.25000 0.000 0.00
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PCN: 15206-BID ESTIMATE RUN 03/21/2006
PROJECT: C R600-246 ESTIMATE NO: 0003 07:16:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0315 STRUCTURE E-17-DU WB I-76 OVER UPRR
0365 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 237.000 0.000
sy 0.000 0.00
136.00000 0.000 0.00
0370 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 12.000 0.000
SY 0.000 0.00
324.00000 0.000 0.00
0375 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 64.000 0.000
TON 0.000 0.00
112.50000 0.000 0.00
0380 515-00120 WATERPROOFING (MEMBRANE) 592.000 0.000
SY 0.000 0.00
6.15000 0.000 0.00
0385 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 34.000 0.000
cy 0.000 0.00
550.00000 0.000 0.00
0390 602-00000 REINFORCING STEEL 500.000 0.000
1B 0.000 0.00
2.40000 0.000 0.00
CAT 0315 CURRENT AMT $ 69,968.80 $ 0.00$ 0.00
CAT NOO0400 CONSTRUCTION ENGINEERING
0395 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
835.00000 1.000 835.00
0400 700-70222 F/A CELLULAR PHONE SERVICE 1,000.000 366.100
FA 350.230 350.23
1.00000 716.330 716.33
CAT 0400 CURRENT AMT $ 2,670.00 $ 350.23 % 1,551.33
PROJECT TOTAL CURRENT AMT $ 1,126,776.05 $ 16,823.26 $ 353,611.60




